FORM DPW-CIA 2/05 STATE OF HAWAII
Department Of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE
FOR THE MONTH OF August 2015

Date: August 26, 2015

CONTRACTOR: Isemoto Contracting Co., Ltd
ADDRESS: P.O. Box 4669 Contract No. 61096 [
City, State ZIP: Hilo, Hawaii 96720 Job No. 61-10-0633

PROJECT TITLE: DAGS HAWAII DISTRICT OFFICE - HILO BASEYARD

CONTRACT
IFQR INSPECTION BRANCH USE

Basic Contract Amount $ 5,189,350.00 [ ] SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
DUE MONTHLY: { ] PROJECT SCHEDULE

[ ] DAILY REPORTS { ] PAYROLL AFFIDAVITS
IMONTHLY ESTIMATE CHECKLIST [ ] CONTRACT NUMBER
[_] PROJECT NAME AND LOCATION [ JALLSIGNATURES

CHAN( 31 GIALT : 1 1 PROJECT AGCERTANCE

Total $ 68,651.00 [ ] AIR COND-& PAINT ACCPT DONE _ '

Adjusted Contract Amount $ 5,258,001.00

WORK ACCOMPLISHED Basic Contract Change Order Total

Completed to Date 5456% $ 2,814,501 78.93% $ 54,187 $ 2,868,688

Retained REDUCED] ] $140,726 $2,709 $143,435

Amount Subject to Payment 3 2,673,775 $ 51,478 $ 2,725,253

Payments to Date $ 2,236,116 $ 51,478 $ 2,287,594

Payments Now Due $ 437,659 $ - $ 437,659

Payment No. FINALJ ] 6

Remarks:

1- Gompnted and Checked by 2 | certify that the above bill is comrect, just, that payment has not been received, and all
payroll affidavits have been submitted, are cuent, or proper deductive exclusions have
been made to this request, and least 80% of our workforce resides in Hawaii.

3. Recormmended Project Inspector or Engineer Date

ISEMOTO CONTRACTING CO., LTD.
s / Name of Contractor
é;é 9-1-1

4 Recommefeg, " AreaEngiseefAchitect Date
MW /0 %%\ 8/26/2015
= BranclYChjaf or Digpsict Engineer Date Bysignature / Title Date
Dt ur ga orders have been 1ssued and the work performed Leslie Isemoto, President

SEP 0 8 2015

= State Public Works Administrator Date




BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

For the Month of: August 2015

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

CONTRACTOR: Isemoto Contracting Co., Ltd Contract No.: 61096
PROJECT TITLE: DAGS HAWAII DISTRICT OFFICE - HILO BASEYARD Job No.: 61-10-0633
CONTRACT
AS! NT| T| COMPL. RETN AMOUNT
PRIM NT| TOR |TRADE ICENSE NO. AMOUNT| TO DATE RETAINED
Isemoto Contracting Co., Ltd [General Contractor ABC1036 $2,229,000| $1,375,621 $68,781
SUB-CONTRACT
BASIC SUB-CONTRACT| COMPL. RETN AMOUNT
| |SUBCONT TOR LICENSE NO. AMOUNT| TODATE| % CMPL| % RETAINED
1 |Envionmental Control Spl 31|C-18 $12,000 $12,000 100.00% 5% $600
2 |Will Kill Termite & Pest Soil Tr PCO-1126 $11,500 $7,475 65.00% 5% $374
3 |Gima Pest Control Termite Control Barrier PCO-763 $80,200 $64,160 80.00% 5% $3,208
4 |GP Roadway Solutions Traffic Signage AC-10998 $4,000 $0 0.00% 5% $0
5 |Jas. W. Glover AC Paving ABC-3 $88,000 $0 0.00% 5% $0
6 |Islandwide Fencing Chainlink Fence C-23220 $108,800 $54,400 50.00% 5% $2,720
7 |Green Thumb Landscaping C-1683 $19,150 $0 0.00% 5% $0
8 |Waipahu Welding Structural Steel C-13171 $1,302,000, $9786,500 75.00% 5% $48,825
9 |Kelly Construction 850|C-19773 $266,000 $0 0.00% 5% $0
10 |Pural Water Specialty Chlorination C-19053 $5,000 $0 0.00% 5% $0
11 |Commercial Shelving Institutional Equipment  |BC-7065 $67,550 $0 0.00% 5% $0
12 IBig Island Windows Alum. Windows and Glazin{C-24769 $20,500 $0 0.00% 5% $0
13[Tile Craft Ceramic Tile C-17712 $30,500 $0 0.00% 5% $0
14 |Les' Carpet and Drapery Resilient Flooring C-21 $6,300 $0 0.00% 5% $0
15 [Window World Window Treatment $2,250 $0 0.00% 5% $0
16 |Endo Painting Service Painting/Striping C-5131 $109,600 $0 0.00% 5% $0
17 |Calvin's Plumbing Plumbing and F.S. C-25508 $212,100 $74,235 35.00% 5% $3,712
18 |Hilo Mechanical Air Cond. and Vent. C-6859 $185,600 $0 0.00% 5% $0
19|Hirayama Bros. Electrical Electrical C-11620 $311,100 $155,550 50.00% 5% $7,778
20|Associated Steel Workers Reinforcing Steel C-225 $118,200, $94,560 80.00% 5% $4.728
21
22
23
24
25
Sub-Contractor Total $2,960,350] $1,438,880
Total Retained from Subs $71,945

| [BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| $140,726|

| certify that the above retentions are correct for this request.

Isemoto Contracting Co., Ltd.

Name of Contractor

8/ /de

By Signature

NOTE:

Date

Columnar totals shall be equal in dollar value to that on the Monthly Estimate Sheet

Checked/Verified by:

(g

Initial - Project Inspector or Engineer



For the Month of: August 2015

CONTRACTOR: Isemoto Contracting Co., Ltd Contract No.: 61096

PROJECT TITLE: DAGS HAWAII DISTRICT OFFICE - HILO BASEYARD Job No.: 61-10-0633
CHANGE
ORDER
CHANGE ORDER| COMPL. RETN AMOUNT
PRIME NT| TOR TRADE LICENSE NO. AMQUNT| TO DATE| % CMPL %) RETAINED
Isemoto Contracting Co., Ltd General Contractor ABC1036 $20,350 $6,889 33.85% 5% $344
CHANGE
ORDER SUB
CHANGE ORDER SUB] COMPL. RETN AMOUNT
- NTI TOR IRADE LICENSE NOQ. AMOUNT) TO DATE| % CMPL %] RETAINED
1 |Tile Craft Tile C-17712 $1,003 $0 0.00% 5% $0
2 |Hirayama Bros. Electrical Electrical C-11620 -$18,250f  -$18,250| 100.00% 5% -$913
3 |Hirayama Bros. Electrical Electrical C-11620 $15,332 $15,332] 100.00% 5% $767
4 |Pacific Pro-Tech Telecommunications $2.050 $2,050| 100.00% 5% $103
5 |Kikiaola Construction Building Moving BC-20520 $62,900 $62,900] 100.00% 5% $3,145
6 |Hirayama Bros. Electrical Electrical C-11620 -$14,734]  -$14,734| 100.00% 5% -$737
7 $0| 0.00% 5% $0
8 $0 0.00% 5% $0
9 $0 0.00% 5% $0
10 $0 0.00% 5% $0
11 $0 0.00% 5% S0
12 0.00% 5% $0
13 0.00% 5% $0
14 0.00% 5% $0
15 0.00% 5% $0
16 0.00% 5% $0
17 0.00% 5% $0
18 0.00% 5% $0
19 0.00% 5% $0
Total Retained from Subs $48,301 $47,208]  97.92% $2,365

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (C+D) | $2,709|

I certify that the above retentions are correct for this request.

Checked/Verified by.

Isemoto Contracting Co., Ltd.

Name of Contractor

o
%/%l @Ax- g. /2. A / < Initial - Project Inspector or Engineer
K /

By Sign'glure Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 6 PROJECT TITLE: DAGS HAWAII DISTRICT OFFICE - HILO BASEYARD
BILLING MONTH: August-15 DAGS JOB NO.: 6 1-10-0633 CONTRACT NO.: 61096

CONTRACTOR: ISEMOTO CONTRACTING CO., LTD

VENDOR CODE: 7062800

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B11-427M $460,695.00 $23,036.00 $437,659.00
Totals: $460,695.00 $23,036.00 $437,659.00
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 B11-427M $0.00 $0.00 $0.00
Totals:
Grand Total: $460,695.00 $23,036.00 $437,659.00

DATE

? Xe o3/68/is
Verified By

(This Section for Administrative Services Office Use Only)

Vendor Code 7062800

Cost Code 3A1

Voucher No. 0\ ‘2 N2
Verified By W SEP 14 2015




